

## StarenTech

632 Geren Rd.  
Princeton, West Virginia 24740  
(973)-745-9374

# The Raven Books' Website

**DATE: 5/30/19**

**TEAM MEMBERS:**

**OVERVIEW:** I'd like to expand the business by shifting some of the operations to the web.

**GOALS:** Update to make interactive website

**REQUIREMENTS:**

Customers should be able to:

- Contact the company without the need for using a phone
- Browse our booklists, make reservations for specific pick-up times
- View any events we have at the store for a given day
- Leave comments about their shopping experience

**PROPOSED SOLUTION(S):**

- Creating an interactable store email address
- Images and descriptions of books along with an area to make a reservation for pick-up
- A list of events
- Customer Review section

## MILESTONES:

### ● Phase 1

Concept Phase - general idea or topic of the project is presented for review and approval

Ideas -

- ❑ "Customers should be able to contact us without the need for using a phone" means an email address for the store, "[TheRavenBooks@gmail.com](mailto:TheRavenBooks@gmail.com)"
- ❑ "They should be able to browse our booklists, make reservations for specific pick-up times" means include details about a book; Box that allows input for a pick-up time for a certain book
- ❑ "They should also view any events we have at the store for a given day..."
- ❑ "...we would like them to be able to leave comments about their shopping experience." means allow a comment section about their experience

### ● Phase 2

Design Phase - Prototype of the final product is built, but actual construction has not taken place yet

10/30/18 → 11/1/18 - Prototype created

11/02/19 - **Prototype approved**

### ● Phase 3

Developmentation Phase - After prototype has been approved, the actual construction of the final product begins

11/05/18 - Started working on the final product

11/13/18 - Final product complete

11/19/18 - **Final product presented and approved**

### ● Phase 4

Implementation Phase - Once the product has been completed, reviewed, and tested, it may now be installed or submitted to the client

11/14/18 - **Project submitted**

### ● Phase 5

Closing Phase - Client signs off while giving feedback on the project

11/20/18 - **Lessons Learned Completed**